LOT C

ID	Task Mode	Task Name	Duration	Start	Finish
1		Authority Approval to issue RFP	1 day	Wed 11/4/15	Wed 11/4/15
2		Establish RFP Eval Committee	1 day	Wed 11/4/15	Wed 11/4/15
3		Draft RFP and AG Approval	30 days	Wed 10/14/1	Tue 11/24/15
4		Issue RFP	1 day	Mon 11/30/1	Mon 11/30/15
5		Deadline for Pre Proposal Conf Questions	9 days	Tue 12/1/15	Fri 12/11/15
6		Pre Proposal Conference	1 day	Fri 12/18/15	Fri 12/18/15
7		Site Inspection	1 day	Fri 12/18/15	Fri 12/18/15
8		Deadline for Notice of Intent	7 days	Mon 12/21/1	Tue 12/29/15
9		Deadline for Written Questions to HCDA	25 days	Wed 12/30/15	Tue 2/2/16
10		Last Addenda to be Issued by HCDA	3 days	Wed 2/3/16	Fri 2/5/16
11		Proposal Due Date	20 days	Mon 2/8/16	Fri 3/4/16
12		Proposal Evaluation	10 days	Mon 3/7/16	Fri 3/18/16
13		Committee Recommendation	1 day	Wed 4/6/16	Wed 4/6/16
14		Presentation to Authority	1 day	Wed 4/6/16	Wed 4/6/16
15		Authority Approval of Developer	1 day	Wed 5/4/16	Wed 5/4/16
16		**DEVELOPMENT AGREEMENT**			
17		Development Agreement Negotiations	40 days	Fri 5/6/16	Thu 6/30/16
18		AG approval of DA & Execution	15 days	Fri 7/1/16	Thu 7/21/16
19		**DESIGN**	**120 days**	**Fri 7/22/16**	**Thu 1/5/17**
20		Pre Design	40 days	Fri 7/22/16	Thu 9/15/16
21		Design Development	40 days	Fri 9/16/16	Thu 11/10/16
22		Construction Documents -6 mos des.	40 days	Fri 11/11/16	Thu 1/5/17
23		**PERMITTING**		**Fri 7/22/16**	**Thu 8/17/17**
24		EA/SMA/AIS - 6 mos fr approved DA	120 days	Fri 7/22/16	Thu 1/5/17
25		Permitting - 7 mos fr approved sma	160 days	Fri 1/6/17	Thu 8/17/17
26		**CONSTRUCTION**			
27		Construction 22 mos	480 days	Fri 8/18/17	Thu 6/20/19



Exhibit A