
     Kalaeloa Heritage and Legacy Foundation Notice of Violation Timeline
9‐May‐11 HCDA issued a Right‐of‐Entry (ROE) to the Kalaeloa Heritage and Legacy Foundation

(KHLF) to steward the archaeological sites and to evemtually develop the Kalaeloa

Heritage Park (KHP).

9‐May‐12 HCDA issued ROE extension to KHLF.

26‐Jul‐12 HCDA met with the KHLF members to discuss the potential for locating the 

sustainable trailer office known as the Green Side Lanai (Trailer) at the KHP.

11‐Aug‐12 KHLF entered into "hand‐shake" agreement with private trucking company allowing

passive storage of heavy equipment on KHP site in exchange for use of equipment.

KHLF did not secure any regulatory permit; KHLF did not consult or secure HCDA

consent to agreement.

Nov‐12 HCDA met with the KHLF at KHP site to discuss location for the Trailer and prep work.

HCDA notified KHLF the Trailer will be brought to the KHP in December.

9‐May‐13 HCDA issued ROE extension to KHLF.

23‐Sep‐13 Department of Planning and Permitting (DPP) issued landowner, HCDA , a Notice

of Violation (NOV), No. 2013/NOV‐09‐085 for stockpiling without a permit.  

Compliance required by December 2013.

30‐Sep‐13 HCDA met with KHLF and confirmed stockpiling activity.  HCDA notified KHLF of NOV

and gave directive to comply with DPP.

23‐Oct‐13 Department of Health (DOH) issued a warning letter to landowner, HCDA, regarding

the stockpiling material at the KHP.

24‐Oct‐13 HCDA notified KHLF of the DOH warning letter and gave directive to comply with DOH

25‐Oct‐13 KHLF submitted stockpiling permit application to DPP and due to the size of the  

property, the DPP required engineering plans.

19‐Dec‐13 DPP issued landowner, HCDA NOV No. 2013/NOO‐262 for failure to timely correct

the violation as required by DPP.

15‐Jan‐14 KHLF contracted Community Planning and Engineering (CPE) to prepare engineering

plans to submit with stockpiling permit application.

Apr‐14 CPE submitted engineering plans and resubmitted permit application.  CPE notified  

KHLF about DPP's requirement for a performance bond.  KHLF attempted to secure

the necessary bond.

Sep‐14 KHLF was unable to secure bonding.  KHLF met with HCDA requesting assistance.

Nov‐14 HCDA assisted and found bonding was not required since HCDA was a State of Hawaii

entity.  CPE resubmitted application as HCDA as the applicant.  KHLF funded work.

Dec‐14 CPE submitted HCDA permit application with engineering plans to DPP and was 

notified of DPP's requirement for State Historic Preservation Division (SHPD) review.

30‐Dec‐14 CPE submitted plans to SHPD for review and comment.

8‐Jan‐15 HCDA issued letter to City Corporation Counsel with chronology of events and

requested a waiver for fines.

2‐Feb‐15 City Corporation Counsel granted HCDA extension until May 31, 2015, to comply with

NOV; HCDA request for waiver of fines were denied.

10‐Feb‐15 HCDA emailed SHPD to inquire on status of review.

18‐Feb‐15 SHPD replied apologizing for delay and their intent to comment.

19‐Mar‐15 HCDA emailed SHPD to inquire on status of review.

20‐Mar‐15 SHPD conducted site visit and obtained necessary information for  their review.
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24‐Mar‐15 HCDA conducted site visit with KHLF and inspected existing condition of stockpile.

Observed vegetation growing over stockpiled material and some biosocks were

placed around perimeter of stockpile site.

6‐Apr‐15 HCDA received copy of letter from SHPD to DPP outlining conditions and

concluding, "…the violation resulted in no historic properties affected."

13‐Apr‐15 CPE submitted HCDA application and engineering plans to DPP for final approval.

23‐Apr‐15 CPE informed HCDA that DPP is now requiring a letter stating all conditions

outlined by SHPD will be met.

5‐May‐15 HCDA issued letter to DPP affirming all conditions outlined by SHPD will be met.

7‐May‐15 DPP issued landowner, HCDA, Stockpiling permit number GP2015‐05‐0218.

13‐May‐15 CPE delivered stockpiling permit to HCDA for signature. CPE then hand

delivered signed permit to DPP.

20‐May‐15 DPP NOV file closed; fine remained outstanding.

13‐May‐15 KHLF contracted Environmental Consultant to conduct soil testing report and 

file findings report with DOH.

15‐Sep‐15 KHLF contracted Environmental Engineering company for the installation of biosocks

and grass over stockpile material to prevent runoff per environmental report and 

DOH requirements.

1‐Dec‐15 HCDA issued Lease to KHLF conditioned on KHLF compliance to NOV by end of first

year.

15‐Apr‐16 DOH issued letter to KHLF and concured with finding in Environmental report of

no hazardous materials.

May‐17 DPP issued landowner, HCDA, Stockpiling Permit extension to May 2018.
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