APPENDIX D

Proposed Permitting Schedule

PERMIT NAME	AUTHORITY	STATUS						
Conditional Use Permit	HCDA	APPROVED						
Variance Permit	HCDA	Filed concurrently with DP application						
Construction in navigable airspace (Form 7460-1)	FAA	APPROVED						
Building Permits	City and County of Honolulu	Submitted after DP approval						
Grading	City and County of Honolulu	Submitted after DP approval						
Stockpiling	City and County of Honolulu	Submitted after DP approval						
Electrical Easement	James Campbell Company	Submitted after DP approval						

	Time in Months																		
		2021											_)22					_
HCDA Development Permit	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
ncox bevelopment remit										\vdash							\vdash		+
Building Permits																			T
Grading Permit																			
Stockpiling Permit																			
Electrical Permit		-	-											-	-		-		┾
Trenching and concrete for HELCO service pole																			
ALTA Survey																			
Hawaain Tel - Phone installation																			+
Procurement																	-		+
HECO - Electric Work at KHLS Site																			
HECO- Telecom Work at KHLS Site																			
HECO- T & D Interconnection Work																			
HECO- Evenue Meter Work																			
HECO- Substation Work at Malakole																			-
Trench Excavation For PV																			
Concrete Pouring																			
PV and PV racking installaiton Work																			+
Electrical Switchgear installation																			
As Builts Construction																			
WVT & PTO																			
																			+
HECO- Testing																			
Commissioning										-	\vdash			\vdash	+	\vdash	\vdash		+