

Grantee: Hawaii

Grant: B-08-DN-15-0001

April 1, 2014 thru June 30, 2014 Performance Report



Grant Number:

B-08-DN-15-0001

Obligation Date:

03/19/2013

Award Date:

Reviewed and Approved

Grantee Name:

Hawaii

Contract End Date:

03/19/2013

Review by HUD:

Reviewed and Approved

Grant Award Amount:

\$19,600,000.00

Grant Status:

Active

QPR Contact:

Glori Ann Inafuku

LOCCS Authorized Amount:

\$19,600,000.00

Estimated PI/RL Funds:

\$3,000,000.00

Total Budget:

\$22,600,000.00

Disasters:

Declaration Number

No Disasters Found

Narratives

Areas of Greatest Need:

All counties within the State of Hawaii experience a shortage of affordable housing. The housing needs for the Counties of Hawaii, Kaua'i, and Maui are described in the State of Hawaii's Consolidated Plan for Program Years 2005-2010 and Action Plan for Program Year 2008-2009. The housing needs for the City and County of Honolulu are described in the City's Consolidated Plan for Program Years 2005-2010 and Action Plan for Program Year 2008-2009, which are incorporated by reference and may be viewed by consulting the links below: http://www.honolulu.gov/budget/consol_plan_+2006_2010.pdf <http://www.honolulu.gov/budget/final14thyractionplan.pdf> Hawaii's economy typically lags one to two years behind the mainland United States. HUD's foreclosure rate for Hawaii was estimated at 2.3%, which is low compared to foreclosure rates on the mainland. Instead of relying solely on HUD's risk scores, the State considered a combination of factors for purposes of identifying areas of greatest need for NSP funding: 1) Census tracts with a higher HUD "estimated foreclosure and abandonment risk score;" 2) Trends in the local housing market and economy. While a census tract may not have a high HUD risk score, home foreclosures in the State of Hawaii are on the rise due to job losses, rising costs, declining property values, and the effects of a weakened economy; 3) County assessments of local communities and neighborhoods most likely to experience the effects of an increased number of foreclosures; and 4) The impact of an NSP activity or project in meeting the housing needs of households of low-, moderate-, or middle-income (LMMI) and in stabilizing an LMMI neighborhood. Areas include neighborhood "hot spots" with relatively high percentages of loans that are seriously delinquent, concentrations of subprime loans, or variable interest rate subprime loans that reset in 2008. Declining residential sales volume and resale prices exert additional pressure on the risk for foreclosure, particularly for homeowners with variable interest rate subprime loans that reset in 2008. The increase in unemployment in all counties will also add to the potential for foreclosure. In the City and County of Honolulu, areas of greatest need include Waianae, Hauula, Ewa Beach, Waipahu, Waiialua-Mokuleia, Kapolei, Kahuku, Laie, Kaaawa, Waimanalo, Kaneohe, Wahiawa, Mililani, Mililani, Pearl City, Aiea, and portions of Honolulu. The County of Hawaii's areas of greatest need include Papaikou-Waialea, Hilo, Kalaoa, Kaunakakai, Kealahou, Kailua-Kona, Kahului-Kaunakakai, Naalehu, Pahoa, Mountain View, Keaau, Waikoloa, Holualoa, Captain Cook, Volcano, Honokaa, Kapaau, and Paauilo. In the County of Kauai, areas of greatest need include Eleele, Hanapepe, Kapaa, Kilauea, Wailua-Kapaa, Puhi-Hanamaulu, and Lihue. The County of Maui's areas of greatest need include Kahului, Kihei, Wailuku, Paia, Makawao, Hana, Lahaina, Kula and Puunene.

Distribution and and Uses of Funds:

Of the four county jurisdictions in the State, the City and County of Honolulu has the highest population. However, every county jurisdiction has been impacted by foreclosures, regardless of population size. Based on the State of Hawaii's needs assessment, the state selected projects that were serving communities in areas of greatest need, regardless of jurisdiction. The HHFDC worked closely with the City and County of Honolulu and the Counties of Hawaii, Kaua'i, and Maui to identify eligible uses of the NSP funds. In identifying activities to be funded under NSP, HHFDC also considered the capability of an entity to effectively administer the NSP and the ability of the NSP funds to be used for a particular activity within the required 18-month time period. NSP funds will be used in the City and County of Honolulu for the redevelopment of vacant properties in Waianae and Ewa, producing 2 affordable rental housing projects. NSP funds used in these projects will meet the NSP requirement that 25% of the NSP allocation be used for households with incomes at or below 50% AMI. In the County of Hawaii, NSP funds will be used for the redevelopment of a vacant property in Kailua-Kona, to produce an affordable rental housing project. In the counties of Kauai and Maui, NSP funds will be used county-wide for the purchase and rehabilitation of abandoned or foreclosed homes and residential properties, to provide homeownership opportunities to LMMI households. The County of Kauai will also use NSP funds for the redevelopment of 3 vacant parcels in Waimea and Eleele, producing homeownership opportunities for LMMI households.



Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$22,089,161.27
Total Budget	\$452,959.70	\$22,089,161.27
Total Obligated	\$496,920.27	\$21,613,594.58
Total Funds Drawdown	\$41,160.63	\$20,550,092.99
Program Funds Drawdown	\$0.00	\$19,434,946.39
Program Income Drawdown	\$41,160.63	\$1,115,146.60
Program Income Received	\$1,375.00	\$2,125,582.54
Total Funds Expended	\$41,160.63	\$20,550,092.99
Match Contributed	\$0.00	\$13,755.42

Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		0.00%
Overall Benefit Percentage (Actual)		0.00%
Minimum Non-Federal Match	\$0.00	\$13,755.42
Limit on Public Services	\$2,940,000.00	\$0.00
Limit on Admin/Planning	\$1,960,000.00	\$1,017,875.61
Limit on State Admin	\$0.00	\$1,017,875.61

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective	Target	Actual
NSP Only - LH - 25% Set-Aside	\$4,900,000.00	\$6,900,000.00

Overall Progress Narrative:



The HHFDC continues to oversee the NSP activities throughout the State of Hawaii. The County of Kauai is most active working the homebuyer loan program and the sale of the 4th lot development home.

Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
001a, Purchase and rehabilitate foreclosed and abandoned	\$0.00	\$3,298,744.00	\$2,423,523.73
001b, Purchase and rehabilitate foreclosed and abandoned	\$0.00	\$4,900,000.00	\$4,900,000.00
001c, Purchase and rehabilitate foreclosed and abandoned	\$0.00	\$2,000,000.00	\$2,000,000.00
001d, Purchase and rehabilitate foreclosed and abandoned	\$0.00	\$3,146,728.90	\$3,146,728.90
002a, Redevelop demolished or vacant properties	\$0.00	\$5,822,935.08	\$5,639,435.08
002b, Redevelop demolished or vacant properties	\$0.00	\$1,474,259.00	\$813,573.55
003 Admin, Program Admin	\$0.00	\$511,685.13	\$511,685.13
004, Homebuyer Loan Program	\$0.00	\$1,400,000.00	\$0.00



Activities

Project # / Title: 001a / Purchase and rehabilitate foreclosed and abandoned

Grantee Activity Number: HI-NSP-005

Activity Title: Kauai/ Acquisition, Rehabilitation & Sales / LMMI

Activity Category:

Acquisition - general

Project Number:

001a

Projected Start Date:

05/11/2009

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Program Income Account:

Kauai County Housing Agency

Activity Status:

Under Way

Project Title:

Purchase and rehabilitate foreclosed and abandoned

Projected End Date:

06/18/2010

Completed Activity Actual End Date:

Responsible Organization:

Kauai County Housing Agency

Overall

Total Projected Budget from All Sources

Apr 1 thru Jun 30, 2014

N/A

To Date

\$2,690,110.59

Total Budget

(\$503,079.73)

\$2,690,110.59

Total Obligated

(\$503,079.73)

\$2,690,110.59

Total Funds Drawdown

\$1,483.76

\$2,690,110.59

Program Funds Drawdown

\$0.00

\$2,103,041.13

Program Income Drawdown

\$1,483.76

\$587,069.46

Program Income Received

\$1,375.00

\$1,513,641.83

Total Funds Expended

\$1,483.76

\$2,690,110.59

Kauai County Housing Agency

\$1,483.76

\$2,690,110.59

Match Contributed

\$0.00

\$0.00

Activity Description:

The activity will provide six permanent housing structures, all of which will be occupied by households whose incomes do not exceed 120% AMI. The benefit to income-qualified persons is that LMMI households will be able to purchase homes to serve as their primary residence. The County will buy approximately six or more housing units from bank owned (foreclosed) real estate. The housing units to be purchased shall not have been built before 1978. Foreclosed properties will include property for which the mortgage or tax foreclosure is complete - - i.e., after the title for the property has been transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with state or local law. Depending on the area and circumstance, the County will purchase units at a minimum discount of 1% from the current market-appraised value of the home. Such discounts will ensure that buyers are paying below-market value for the home. The current market-appraised value will be determined through an appraisal completed within 60 days prior to an offer to purchase. NSP administrative funds will be required to obtain these appraisals. If necessary, the County will rehabilitate the unit pursuant to Chapter 12, Building Code of the County Code, which was recently amended by Ordinance No. 857. The Ordinance adopted the 2003 Edition of the International Building Code and International Residential Code for One- and Two-Family Dwellings of the International Code Council, Incorporated. The units will also meet HUD's housing quality standards for habitability. The property will then be sold to an eligible household as a primary residence. The sales price shall be equal to or less than the



cost to acquire and rehabilitate the home up to a decent, safe and habitable condition. The sales price may include sales and closing costs. All sales will be through the County of Kauai's LELP, which provides an inventory of permanently affordable housing units. The County of Kauai will retain fee ownership of all properties and sells the leasehold interest to buyers under 99-year leases. There will be a separate document which will mandate a minimum NSP affordability period of 15 years for the units. Every buyer will be required to receive and complete eight hours of counseling provided by a HUD-approved counseling agency retained by the County of Kauai. Curriculum will include such topics as budgeting, understanding credit, mortgage loan basics, home selection criteria, money management, and avoiding default and foreclosure. The HHFDC will allow the County of Kauai to retain and utilize program income generated from NSP activities. Program income will be used for the purchase and rehabilitation of additional foreclosed homes in subsequent phases until all funds are utilized or the program time limit is reached, at which time any remaining NSP funds will be returned.

Location Description:

This activity will take place island-wide as foreclosed properties become available. However, the County of Kauai will place priority on the acquisition of properties in areas with higher foreclosure rates including Kapaa, Koloa, Kalaheo, Lihue and Princeville.

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	7/6
# of Parcels acquired by	0	0/0
# of Parcels acquired by admin	0	0/0
# of Parcels acquired voluntarily	0	7/6

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	7/6
# of Singlefamily Units	0	7/6

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	6/6	7/6	85.71
# Owner Households	0	0	0	0/0	6/6	7/6	85.71

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	





Grantee Activity Number:	HI-NSP-007K
Activity Title:	County of Kauai / Program Administration

Activity Category:

Administration

Project Number:

001a

Projected Start Date:

05/11/2009

Benefit Type:

()

National Objective:

N/A

Program Income Account:

Kauai County Housing Agency

Activity Status:

Under Way

Project Title:

Purchase and rehabilitate foreclosed and abandoned

Projected End Date:

03/18/2013

Completed Activity Actual End Date:

Responsible Organization:

Hawaii Housing Finance and Development Corporation

Overall	Apr 1 thru Jun 30, 2014	To Date
Total Projected Budget from All Sources	N/A	\$601,201.57
Total Budget	\$13,798.43	\$601,201.57
Total Obligated	\$0.00	\$551,201.57
Total Funds Drawdown	\$25,021.96	\$506,190.48
Program Funds Drawdown	\$0.00	\$320,482.60
Program Income Drawdown	\$25,021.96	\$185,707.88
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$25,021.96	\$506,190.48
Hawaii Housing Finance and Development Corporation	\$25,021.96	\$506,190.48
Match Contributed	\$0.00	\$0.00

Activity Description:

Administration of Neighborhood Stabilization Program by the Kauai County Housing Agency.

Location Description:

County of Kauai

Activity Progress Narrative:

The Kauai County Housing Agency continues to administer the NSP activities for the county. HUD technical assistance was requested to assist in the drawdown of the program income admin funds. Modifications were made to convert the homebuyer loan program from revolving loan funds to regular program income.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Project # / Title: 002b / Redevelop demolished or vacant properties

Grantee Activity Number: HI-NSP-004

Activity Title: Kauai / Waimea Eleee Kauai / LMMI

Activity Category:

Construction of new housing

Project Number:

002b

Projected Start Date:

05/11/2009

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Program Income Account:

Kauai County Housing Agency

Activity Status:

Under Way

Project Title:

Redevelop demolished or vacant properties

Projected End Date:

06/18/2013

Completed Activity Actual End Date:

Responsible Organization:

Kauai County Housing Agency

Overall

Total Projected Budget from All Sources

Apr 1 thru Jun 30, 2014

To Date

N/A

\$1,200,000.00

Total Budget

(\$274,259.00)

\$1,200,000.00

Total Obligated

\$0.00

\$1,174,433.31

Total Funds Drawdown

\$14,654.91

\$1,155,942.81

Program Funds Drawdown

\$0.00

\$813,573.55

Program Income Drawdown

\$14,654.91

\$342,369.26

Program Income Received

\$0.00

\$611,940.71

Total Funds Expended

\$14,654.91

\$1,155,942.81

Kauai County Housing Agency

\$14,654.91

\$1,155,942.81



Match Contributed

\$0.00

\$0.00

Activity Description:

Permanent structures will be constructed and occupied by households whose incomes do not exceed 120% AMI (low-, moderate-, and middle-income, or LMMI). The benefit to income-qualified persons is that LMMI households will be able to purchase homes to serve as their primary residence. In this activity, three single family homes will be built on land that has been vacant for over 15 years. The vacant lots have a blighting effect on the surrounding neighborhood. Residential development of the lots will help to stabilize the neighborhood. The homes will be sold through the County of Kauai's Limited Equity Leasehold Program (LELP), which provides an inventory of permanently affordable housing units. The County of Kauai will retain fee ownership of all properties and sell the leasehold interest to buyers under 99-year leases. There will be a separate document which will mandate a minimum NSP affordability period of 15 years for the units. Every buyer will be required to receive and complete eight hours of counseling provided by a HUD-approved counseling agency retained by the County of Kauai. Curriculum will include such topics as budgeting, understanding credit, mortgage loan basics, home selection criteria, money management, and avoiding default and foreclosure. The HHFDC will allow the County of Kauai to retain program income generated from this NSP activity. Program income will be used for the purchase, rehabilitation and sale of additional foreclosed real estate. Construction plans for the three homes have been drawn, and building and zoning permits have been approved. The total cost of constructing the home is estimated at \$442,000, a total of \$1,326,000 for the 3 homes.

Location Description:

a. Census Tract 409.00. Waimea, TMK (4)1-2-008-007. b. Census Tract 407.00. Eleele Nani, TMK (4) 2-1-009-074. c. Census Tract 407.00. Eleele Nani, TMK (4) 2-1-009-077.

Activity Progress Narrative:

The 4th NSP lot development property is still pending sale to an eligible homebuyer. The lender involved could not agree to terms of the County's ground lease document. Another lender is being utilized and the home is expected to close in the next quarter.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	3/3
# of Singlefamily Units	0	3/3

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	1/3	3/3	33.33
# Owner Households	0	0	0	0/0	1/3	3/3	33.33

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
NSP	\$0.00
Total Other Funding Sources	\$0.00



Project # / Title: 004 / Homebuyer Loan Program**Grantee Activity Number: HI-NSP-008****Activity Title: County of Kauai NSP Homebuyer Loan Program****Activity Category:**

Homeownership Assistance to low- and moderate-income

Activity Status:

Under Way

Project Number:

004

Project Title:

Homebuyer Loan Program

Projected Start Date:

09/11/2013

Projected End Date:

06/30/2015

Benefit Type:

Direct (HouseHold)

Completed Activity Actual End Date:**National Objective:**

NSP Only - LMMI

Responsible Organization:

Kauai County Housing Agency

Program Income Account:

Kauai County Housing Agency

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2014**

N/A

To Date

\$1,400,000.00

Total Budget

\$1,400,000.00

\$1,400,000.00

Total Obligated

\$1,000,000.00

\$1,000,000.00

Total Funds Drawdown

\$0.00

\$0.00

Program Funds Drawdown

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$0.00

Kauai County Housing Agency

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Activity Description:

This activity will provide financing for the purchase of permanent housing structures that will be occupied by first-time homebuyers whose incomes are at or below 120% AMI. Funds will be used to provide loans for homeownership assistance through primary (first) and gap (second) mortgages for single-family, income-eligible households.

Location Description:

Target areas for the County of Kauai as defined by NSP.

Activity Progress Narrative:

The County of Kauai has issued two homebuyer loans utilizing the available program income funds. HUD technical assistance was requested to assist in the drawdown of the program income admin funds. Modifications were made to convert the homebuyer loan program from revolving loan funds to regular program income. The PI disbursements and beneficiary data will be included in the next quarterly report.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

